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Site 12 - TCRA and NTCRA Field Work

TPH impacted soil at Site 6 —
disposed off-site

(from Gateview/TPH dig)

Radiological Status
—Site 6 is down-posted

—CDPH confirmation survey &
RURR for Site 6 pending

Bayside Dr. Sewer Installation
—COMPLETE'!

—Site restoration included parking —
blocks

Bayside Drive — Looking West (Bldg. 1205)
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Site 12 - TCRA and NTCRA Reports

NTCRA (SWDA Westside, Bayside, North Point)

Post-Construction Summary Report (PCSR) & Final Status Survey
Report (FSSR)

* Draft to agencies end of August 2018 (2 reports)
« Comments due end of Sept 2018

TCRA (Gateview/TPH Area, Site 12 discreet digs)
Post-Construction Summary Report (PCSR)

e Draft to agencies 7/20/2018
« Comments due 8/20/2018
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< 2018 Look Ahead - Site 12 Remedial Action

e Remedial Actions include: Final Plans/Mobilize
(July 23)

— 40 Discrete Chemical Digs

— Continuation of NTCRA

Excavation at Northpoint Break Ground on
Discrete Excavations

(August 2)
— Groundwater Monitoring at

Gateview Avenue

— Demolition of Buildings 1126,

1217 and 1127 Demobilize

(November 9)
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2018 Look Ahead - Site 12 Remedial Action (Open Space)

e Other activities with Remedial Action
— Soil and Building debris to be scanned for RAD

— Community outreach —working with TIDA/housing
providers
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2018 Look Ahead - Site 12 (SWDA Northpoint)

e Continuation of 2007 NTCRA
— Additional 4000 cubic yards of soil for debris
— Extends from southern margin of previous excavation
— August — September 2018
— Soil excavated from Site 12 will be scanned at Site 32
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2018 Look Ahead - Site 12 (Bldg 1127)

e Fire Damage to Building 1127
— 8-unit building
— 4 central units totally structurally
compromised

— Will work with agencies to develop
scanning protocol to demo building

« Demo in tandem with buildings 1126 &
1217 in August
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QUESTIONS?
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